
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Klouda Estate Site  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region IV

Subject: POLREP #4
Ongoing Removal Activities  Time Critical
Klouda Estate Site
B4Q8RV00
Fort Valley, GA 
Latitude: 32.5586000 Longitude: 83.8410000 

To: Matt Taylor, USEPA R4 ERRB, Removal Operations Section Chief

From: Benjamin Franco, OSC Brian Englert, OSC 

Date: 11/9/2012 

Reporting Period: 10/26/2012 to 11/09/2012 

1. Introduction

1.1 Background

Site Number: B4Q8RV00 Contract Number: EPS40704

D.O. Number: 147 Action Memo Date: 5/4/2012

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 5/4/2012 Start Date: 5/4/2012

Demob Date: Completion Date:

CERCLIS ID: GAN000410823 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

1.1.2 Site Description

It is believed that pesticide formulation mixing, application tank washing and application tank dumping
occurred as part of a crop dusting operation at the Site. The Site was listed on the Georgia Hazardous Site
Inventory on November 10, 2005 in response to a release notification submitted to Georgia Environmental
Protection Division (GAEPD) by the Site Estate. Since 2005 the Estate has installed monitoring wells and
conducted several sampling events including soil sampling in 2005 and groundwater sampling in 2011. In
January 2012 the Georgia Environmental Protection Division (GEPD) conducted sampling and analysis of
wells used as the primary source of drinking water for several nearby residences.

Soil sampling results collected in 2005 indicate that toxaphene concentrations in top soil are as high as 31
times the U.S. Environmental Protection Agency’s (EPA’s) removal action level (RAL) for industrial soil
(5321 mg/Kg) and soil contamination above the RAL extends as far as 8 feet beneath the top soil. 2011
results from monitoring well samples located within 300 feet of residential drinking water wells are 7 times
the toxaphene RAL for tap water. 

Residential well samples collected in 2012 by GAEPD exceeded the maximum contaminant level (MCL) for
Lindane in two drinking water wells and was detected in two others; however, the results were below EPA’s
residents’ tapwater action levels. These wells serve as the primary drinking water source for one residence
on Fullwood Road. The home owners supplied themselves with bottled water at the states recommendation.

On January 30, 2012, GA EPD referred the site to the U.S. EPA for consideration of a timecritical removal
action or other response action as appropriate. On March 1, 2012 EPA mobilized to conduct an initial site
reconnaissance and to begin a removal site evaluation (RSE) of the Site. The initial site visit revealed drums
containing investigation derived wastes (IDW) near the site monitoring wells as well as several additional
open wells on the property. Soil boring locations from the 2005 sampling event were still clearly marked.
Subsequent to this visit EPA contacted the Site owner as well as the owners to adjacent residential
properties and obtained access to the properties.

1.1.2.1 Location

The Site is located on a 114parcel of land east in Peach County GA. The southeast corner of the property
adjoins to the intersection of GA State Highway 96 and Fullwood Road. The Site has been historically used
for agricultural purposes and is currently used for commercial peach production. The approximate latitude
and longitude of the site entrance are 32.5586⁰N and 83.8410⁰W.

1.1.2.2 Description of Threat

See Emergency Response Action Memo or POLREP #1.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

EPA has sampled residential wells and soils and instructed affected residents not to consume well water.
Because of of high levels of toxaphene in drinking water wells, EPA initiated emergency actions on May 4th,
2012 and provided bottled water to affected residents. Also, EPA worked closely with the Ft. Valley Utility
Commission to connect these affected residences to city water. On September 24th, 2012, EPA began
connecting impacted residences to municipal water supply. As part of this process, 9801000 ft of 6 inch
PVC water main were installed northbound along Fullwood Road and tied in via a reducer and 6 inch valve to
a 12 inch main at GA96. At the end of this line 3way Fire Hydrant with 2 x 3 inch connection points and 1
x 6 inch connection point was installed. All affected residences were connected to city water by October
12th, 2012. During the week of 10/15/2012 EPA Emergency Rapid Response Contractor (ERRS) mobilized
personnel and equipment in preparation of soil removal activities. Soil removal activities began 10/22/2012
and continue as of 11/09/2012.

2.1.2 Response Actions to Date

The following response actions were conducted during this reporting period:

During the week of October 29th, 2012, EPA and ERRS continued soil removal operations and performed
the following tasks:

Continued removal activities pertaining to the excavation and stockpiling of toxaphene contaminated
soil started at the site.
Continued to ship contaminated material to Taylor County Subtitle D Landfill in Mauk, GA which is an
approved CERCLA Subtitle D landfill according to the OffSite Disposal Rule.
Pulled confirmatory samples to determine any remaining concentrations of toxaphene in the
contaminated area.
Continued to implement dust suppression controls to minimize dust impacts.
Continued to conduct perimeter air sampling to determine if dust produced by excavation activities
present a concern for worker safety and nearby residents.

During the week of November 5th, 2012, EPA and ERRS continued soil removal operations and performed
the following tasks:

ERRS completed all excavation to the one foot below surface level of the toxaphene contaminated
area.
ERRS completed additional excavation to two foot below surface on an area determined to have high
concentrations of toxaphene from confirmatory samples.
START pulled additional confirmatory samples in the newly excavated area.
Continued to ship contaminated material to Taylor County Subtitle D Landfill in Mauk, GA which is an
approved CERCLA Subtitle D landfill according to the OffSite Disposal Rule.
ERRS began backfilling the excavated area.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement activities continue with the identification and Noticing of PRPs.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

Toxaphene 
NonHazardous

 Soil  1079 tons  None
Taylor County 
Subtitle D Landfill
Mauk, GA

2.2 Planning Section

2.2.1 Anticipated Activities
EPA anticipates the following activities will be completed by the end of the next reporting period:

All excavation and backfilling activities will be complete.
The stockpile containing contaminated soil will have been completely shipped to the CERCLA
approved landfill located in Taylor County, Georgia.
Site restoration will have been completed.
ERRS and EPA will be demobilized from the Site.

2.2.1.1 Planned Response Activities
EPA is in the process of planning for the following activities:

Continued transportation and disposal of wastes

Backfilling

Site restoration

Demobilization

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $595,000.00 $58,932.00 $536,068.00 90.10%

TAT/START $92,456.00 $49,750.00 $42,706.00 46.19%

Intramural Costs

Total Site Costs $687,456.00 $108,682.00 $578,774.00 84.19%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

No information available at this time.

4. Personnel On Site

 EPA: 2 OSCs

ERRS: 4 (1Project Manager, 2 Operators, 1 Truck Driver/Laborer)

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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To: Matt Taylor, USEPA R4 ERRB, Removal Operations Section Chief

From: Benjamin Franco, OSC Brian Englert, OSC 

Date: 11/9/2012 

Reporting Period: 10/26/2012 to 11/09/2012 

1. Introduction

1.1 Background

Site Number: B4Q8RV00 Contract Number: EPS40704

D.O. Number: 147 Action Memo Date: 5/4/2012

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 5/4/2012 Start Date: 5/4/2012

Demob Date: Completion Date:

CERCLIS ID: GAN000410823 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

1.1.2 Site Description

It is believed that pesticide formulation mixing, application tank washing and application tank dumping
occurred as part of a crop dusting operation at the Site. The Site was listed on the Georgia Hazardous Site
Inventory on November 10, 2005 in response to a release notification submitted to Georgia Environmental
Protection Division (GAEPD) by the Site Estate. Since 2005 the Estate has installed monitoring wells and
conducted several sampling events including soil sampling in 2005 and groundwater sampling in 2011. In
January 2012 the Georgia Environmental Protection Division (GEPD) conducted sampling and analysis of
wells used as the primary source of drinking water for several nearby residences.

Soil sampling results collected in 2005 indicate that toxaphene concentrations in top soil are as high as 31
times the U.S. Environmental Protection Agency’s (EPA’s) removal action level (RAL) for industrial soil
(5321 mg/Kg) and soil contamination above the RAL extends as far as 8 feet beneath the top soil. 2011
results from monitoring well samples located within 300 feet of residential drinking water wells are 7 times
the toxaphene RAL for tap water. 

Residential well samples collected in 2012 by GAEPD exceeded the maximum contaminant level (MCL) for
Lindane in two drinking water wells and was detected in two others; however, the results were below EPA’s
residents’ tapwater action levels. These wells serve as the primary drinking water source for one residence
on Fullwood Road. The home owners supplied themselves with bottled water at the states recommendation.

On January 30, 2012, GA EPD referred the site to the U.S. EPA for consideration of a timecritical removal
action or other response action as appropriate. On March 1, 2012 EPA mobilized to conduct an initial site
reconnaissance and to begin a removal site evaluation (RSE) of the Site. The initial site visit revealed drums
containing investigation derived wastes (IDW) near the site monitoring wells as well as several additional
open wells on the property. Soil boring locations from the 2005 sampling event were still clearly marked.
Subsequent to this visit EPA contacted the Site owner as well as the owners to adjacent residential
properties and obtained access to the properties.

1.1.2.1 Location

The Site is located on a 114parcel of land east in Peach County GA. The southeast corner of the property
adjoins to the intersection of GA State Highway 96 and Fullwood Road. The Site has been historically used
for agricultural purposes and is currently used for commercial peach production. The approximate latitude
and longitude of the site entrance are 32.5586⁰N and 83.8410⁰W.

1.1.2.2 Description of Threat

See Emergency Response Action Memo or POLREP #1.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

EPA has sampled residential wells and soils and instructed affected residents not to consume well water.
Because of of high levels of toxaphene in drinking water wells, EPA initiated emergency actions on May 4th,
2012 and provided bottled water to affected residents. Also, EPA worked closely with the Ft. Valley Utility
Commission to connect these affected residences to city water. On September 24th, 2012, EPA began
connecting impacted residences to municipal water supply. As part of this process, 9801000 ft of 6 inch
PVC water main were installed northbound along Fullwood Road and tied in via a reducer and 6 inch valve to
a 12 inch main at GA96. At the end of this line 3way Fire Hydrant with 2 x 3 inch connection points and 1
x 6 inch connection point was installed. All affected residences were connected to city water by October
12th, 2012. During the week of 10/15/2012 EPA Emergency Rapid Response Contractor (ERRS) mobilized
personnel and equipment in preparation of soil removal activities. Soil removal activities began 10/22/2012
and continue as of 11/09/2012.

2.1.2 Response Actions to Date

The following response actions were conducted during this reporting period:

During the week of October 29th, 2012, EPA and ERRS continued soil removal operations and performed
the following tasks:

Continued removal activities pertaining to the excavation and stockpiling of toxaphene contaminated
soil started at the site.
Continued to ship contaminated material to Taylor County Subtitle D Landfill in Mauk, GA which is an
approved CERCLA Subtitle D landfill according to the OffSite Disposal Rule.
Pulled confirmatory samples to determine any remaining concentrations of toxaphene in the
contaminated area.
Continued to implement dust suppression controls to minimize dust impacts.
Continued to conduct perimeter air sampling to determine if dust produced by excavation activities
present a concern for worker safety and nearby residents.

During the week of November 5th, 2012, EPA and ERRS continued soil removal operations and performed
the following tasks:

ERRS completed all excavation to the one foot below surface level of the toxaphene contaminated
area.
ERRS completed additional excavation to two foot below surface on an area determined to have high
concentrations of toxaphene from confirmatory samples.
START pulled additional confirmatory samples in the newly excavated area.
Continued to ship contaminated material to Taylor County Subtitle D Landfill in Mauk, GA which is an
approved CERCLA Subtitle D landfill according to the OffSite Disposal Rule.
ERRS began backfilling the excavated area.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement activities continue with the identification and Noticing of PRPs.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

Toxaphene 
NonHazardous

 Soil  1079 tons  None
Taylor County 
Subtitle D Landfill
Mauk, GA

2.2 Planning Section

2.2.1 Anticipated Activities
EPA anticipates the following activities will be completed by the end of the next reporting period:

All excavation and backfilling activities will be complete.
The stockpile containing contaminated soil will have been completely shipped to the CERCLA
approved landfill located in Taylor County, Georgia.
Site restoration will have been completed.
ERRS and EPA will be demobilized from the Site.

2.2.1.1 Planned Response Activities
EPA is in the process of planning for the following activities:

Continued transportation and disposal of wastes

Backfilling

Site restoration

Demobilization

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $595,000.00 $58,932.00 $536,068.00 90.10%

TAT/START $92,456.00 $49,750.00 $42,706.00 46.19%

Intramural Costs

Total Site Costs $687,456.00 $108,682.00 $578,774.00 84.19%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

No information available at this time.

4. Personnel On Site

 EPA: 2 OSCs

ERRS: 4 (1Project Manager, 2 Operators, 1 Truck Driver/Laborer)

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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Reporting Period: 10/26/2012 to 11/09/2012 

1. Introduction

1.1 Background

Site Number: B4Q8RV00 Contract Number: EPS40704

D.O. Number: 147 Action Memo Date: 5/4/2012

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 5/4/2012 Start Date: 5/4/2012

Demob Date: Completion Date:

CERCLIS ID: GAN000410823 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

1.1.2 Site Description

It is believed that pesticide formulation mixing, application tank washing and application tank dumping
occurred as part of a crop dusting operation at the Site. The Site was listed on the Georgia Hazardous Site
Inventory on November 10, 2005 in response to a release notification submitted to Georgia Environmental
Protection Division (GAEPD) by the Site Estate. Since 2005 the Estate has installed monitoring wells and
conducted several sampling events including soil sampling in 2005 and groundwater sampling in 2011. In
January 2012 the Georgia Environmental Protection Division (GEPD) conducted sampling and analysis of
wells used as the primary source of drinking water for several nearby residences.

Soil sampling results collected in 2005 indicate that toxaphene concentrations in top soil are as high as 31
times the U.S. Environmental Protection Agency’s (EPA’s) removal action level (RAL) for industrial soil
(5321 mg/Kg) and soil contamination above the RAL extends as far as 8 feet beneath the top soil. 2011
results from monitoring well samples located within 300 feet of residential drinking water wells are 7 times
the toxaphene RAL for tap water. 

Residential well samples collected in 2012 by GAEPD exceeded the maximum contaminant level (MCL) for
Lindane in two drinking water wells and was detected in two others; however, the results were below EPA’s
residents’ tapwater action levels. These wells serve as the primary drinking water source for one residence
on Fullwood Road. The home owners supplied themselves with bottled water at the states recommendation.

On January 30, 2012, GA EPD referred the site to the U.S. EPA for consideration of a timecritical removal
action or other response action as appropriate. On March 1, 2012 EPA mobilized to conduct an initial site
reconnaissance and to begin a removal site evaluation (RSE) of the Site. The initial site visit revealed drums
containing investigation derived wastes (IDW) near the site monitoring wells as well as several additional
open wells on the property. Soil boring locations from the 2005 sampling event were still clearly marked.
Subsequent to this visit EPA contacted the Site owner as well as the owners to adjacent residential
properties and obtained access to the properties.

1.1.2.1 Location

The Site is located on a 114parcel of land east in Peach County GA. The southeast corner of the property
adjoins to the intersection of GA State Highway 96 and Fullwood Road. The Site has been historically used
for agricultural purposes and is currently used for commercial peach production. The approximate latitude
and longitude of the site entrance are 32.5586⁰N and 83.8410⁰W.

1.1.2.2 Description of Threat

See Emergency Response Action Memo or POLREP #1.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

EPA has sampled residential wells and soils and instructed affected residents not to consume well water.
Because of of high levels of toxaphene in drinking water wells, EPA initiated emergency actions on May 4th,
2012 and provided bottled water to affected residents. Also, EPA worked closely with the Ft. Valley Utility
Commission to connect these affected residences to city water. On September 24th, 2012, EPA began
connecting impacted residences to municipal water supply. As part of this process, 9801000 ft of 6 inch
PVC water main were installed northbound along Fullwood Road and tied in via a reducer and 6 inch valve to
a 12 inch main at GA96. At the end of this line 3way Fire Hydrant with 2 x 3 inch connection points and 1
x 6 inch connection point was installed. All affected residences were connected to city water by October
12th, 2012. During the week of 10/15/2012 EPA Emergency Rapid Response Contractor (ERRS) mobilized
personnel and equipment in preparation of soil removal activities. Soil removal activities began 10/22/2012
and continue as of 11/09/2012.

2.1.2 Response Actions to Date

The following response actions were conducted during this reporting period:

During the week of October 29th, 2012, EPA and ERRS continued soil removal operations and performed
the following tasks:

Continued removal activities pertaining to the excavation and stockpiling of toxaphene contaminated
soil started at the site.
Continued to ship contaminated material to Taylor County Subtitle D Landfill in Mauk, GA which is an
approved CERCLA Subtitle D landfill according to the OffSite Disposal Rule.
Pulled confirmatory samples to determine any remaining concentrations of toxaphene in the
contaminated area.
Continued to implement dust suppression controls to minimize dust impacts.
Continued to conduct perimeter air sampling to determine if dust produced by excavation activities
present a concern for worker safety and nearby residents.

During the week of November 5th, 2012, EPA and ERRS continued soil removal operations and performed
the following tasks:

ERRS completed all excavation to the one foot below surface level of the toxaphene contaminated
area.
ERRS completed additional excavation to two foot below surface on an area determined to have high
concentrations of toxaphene from confirmatory samples.
START pulled additional confirmatory samples in the newly excavated area.
Continued to ship contaminated material to Taylor County Subtitle D Landfill in Mauk, GA which is an
approved CERCLA Subtitle D landfill according to the OffSite Disposal Rule.
ERRS began backfilling the excavated area.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement activities continue with the identification and Noticing of PRPs.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

Toxaphene 
NonHazardous

 Soil  1079 tons  None
Taylor County 
Subtitle D Landfill
Mauk, GA

2.2 Planning Section

2.2.1 Anticipated Activities
EPA anticipates the following activities will be completed by the end of the next reporting period:

All excavation and backfilling activities will be complete.
The stockpile containing contaminated soil will have been completely shipped to the CERCLA
approved landfill located in Taylor County, Georgia.
Site restoration will have been completed.
ERRS and EPA will be demobilized from the Site.

2.2.1.1 Planned Response Activities
EPA is in the process of planning for the following activities:

Continued transportation and disposal of wastes

Backfilling

Site restoration

Demobilization

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $595,000.00 $58,932.00 $536,068.00 90.10%

TAT/START $92,456.00 $49,750.00 $42,706.00 46.19%

Intramural Costs

Total Site Costs $687,456.00 $108,682.00 $578,774.00 84.19%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

No information available at this time.

4. Personnel On Site

 EPA: 2 OSCs

ERRS: 4 (1Project Manager, 2 Operators, 1 Truck Driver/Laborer)

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.


